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INTRODUCTION 

The Scientific Assessment Group for Experiments in Non-Accelerator Physics 
(SAGENAP) was assembled by the Division of High Energy Physics (DHEP) of the U.S. 
Department of Energy (DOE) in response to the advice given by the High Energy Physics 
Advisory Panel (HEPAP). The group provides a standing review of the ongoing research 
program in non-accelerator physics. This review covers experiments funded by DOE, 
NSF, and NASA and is attended by members of all agencies. It provides information to 
these three agencies. 

This report covers meetings held in March and November 1997 in Washington, D.C. The 
experiments reviewed were AUGER, Km3, AMANDA CDMSII, AXIONS, ICARUS, 
GLAST, STACEE, CELESTE, STEREOSCOPIC AIR CERENKOV DETECTORS, and 
PION EYE at SUNSPOT. The second meeting concentrated on the AUGER proposal. 
This report contains summaries from the review letters written by members of the group 
and the recommendations based on their inputs. 

The meetings were chaired by Patricia Rankin of NSF with P.K. Williams of DOE acting 
as co-chair. In addition, there was agency representation from NASA. The charge to the 
group can be found in Appendix A. The membership of SAGENAP is given in 
Appendix B. Details of the meeting schedules can be found in Appendix C. The group 
members reported individually by letter to the Chair, who was responsible for assembling 
the final report. 

AUGER 
Science 

Cosmic rays were discovered almost 100 years ago and despite considerable work their 
origin is still not well understood. The only fully identified sources are inside the 
heliosphere although high energy cosmic rays are known to come from our galaxy, and at 
least a few other galaxies with magnetic fields produce cosmic rays. The "Standard 
Model" of cosmic rays is Fermi shock acceleration in supernova remnants but some 
recent high-energy gamma-ray observations (from Whipple and CYGNUS) call this model 
into question. The shape of the cosmic-ray energy spectrum changes at 1016 eV (the 
"knee") leading to the belief that at least some aspects of the physics change here. 
However, many (ground-based) attempts to measure the cosmic-ray composition in this 
region have yielded contradictory results. There is some evidence that the spectral shape 
and composition also changes at ~1018 eV (the "ankle") but this is not certain. 

The Auger proposal concerns a major initiative to build two air shower detectors to 
measure the arrival direction, energy, mass composition and flux of cosmic rays at the very 
highest energies - above 1019 eV. The flux of such high energy cosmic rays is known to be 
only about l/km2/year at the earth's surface. In particular, Auger wishes to study cosmic 
rays above the Greisen-Zatsepin-Kuz'min (GZK) cutoff of approximately 6 x 1019 eV. 
There is some evidence to suggest that cosmic rays can be seen above this limit with 
energies above those expected from conventional acceleration mechanisms - possibly 



indicating "new" physics. The most interesting events above 1020eV have a flux at least 
two orders of magnitude lower than that for events at 1019eV. Events have been reported 
with energies as high as 3xl020 eV. If these events are real, their sources cannot be distant 
cosmological sources because of the energy loss resulting from interactions with the 
cosmic microwave background radiation. These interactions limit the origin of such 
energetic particles to sources within about 100 Mpc. Learning the nature of these cosmic 
rays may point to some new physics processes or a new class of cosmic accelerators. 

The study of the spectrum and sources of highest energy cosmic rays is part of a larger 
effort to understand energetic astrophysical sources of high energy particles, including 
supernova remnants, active galaxies, gamma-ray burst sources and colliding galaxies, as 
well as possible sources such as topological defects or collisions of massive neutron stars. 
Other goals are to measure some aspects of high energy gamma-rays and neutrinos as well 
as measurements of cosmic rays at somewhat lower energies. The top end of the cosmic- 
ray spectrum is of particular interest because these particles are almost certainly of extra- 
galactic origin, but also simply because of their enormously high energy, orders of 
magnitude beyond energies accessible with machines on earth. The barrier to progress in 
this quest is the rapidly falling flux, which demands detectors which combine acceptance 
and duty factor to yield a usable event rate. 

Because of the size and international nature of this project, SAGENAP felt that it was 
necessary to take more time to examine thoroughly the science goals, the technical 
feasibility, and the appropriateness of the Auger technique to address this science with 
great care; the construction of Auger would almost certainly limit the flexibility in the U.S. 
non-accelerator program for some years. For this reason, a second meeting of SAGENAP 
was held which focused on this experiment. 

Method/Experimental Issues 

The Auger collaboration proposes to build two arrays, each 3000 km2 in area, One in the 
southern hemisphere (San Rafael, Argentina) and one in the northern hemisphere (Millard 
County, Utah). Detector arrays are located in each hemisphere to give full sky coverage. 
Since the arrays are identical in each hemisphere the systematics of both arrays will be 
similar. This feature allows a more sensitive search for galactic anisotropy, dipole and 
quadrupole moments of source distributions, and eliminates holes in the sky when 
cataloguing point source distributions. 

The ground arrays consist of water tanks and photomultipliers to detect large air showers 
and measure the energy and will provide some information on the particle type. To 
calibrate these ground arrays, Auger proposes building fluorescence detectors to detect 
events (-10%) in hybrid mode with both kinds of detectors. The fluorescent and extended 
air shower array detector types are complementary and can be used to reduce systematic 
errors, particularly on energy determination. This will allow the first cross-calibration for 
any high energy detector on an event-by-event basis. Conversely, the same data set can 



measure the effective sensitivity of the Fluorescence technique at the lower energies, a 
parameter which is determined by computer simulation at the moment. The cross 
calibration will be best at lower energies due to the reduced statistics of hybrid events. 
However, the hybrid design provides confidence about the more controversial and exciting 
possibilities. Do super-GKZ events exist? If they do, and do not point to known high 
energy sources, then this is so suggestive of new physics that it will be important to 
convince the physics community of the validity of the data. Doubts will continue to 
plague the single method techniques until cross-calibration exists. 

The proposal results from a 5 year study and involves an international collaboration with 
physicists from about 10 countries. The technology here is mostly conventional. The 
newest part is the wireless communications. There are a large number of ways by which 
the highest energy cosmic rays might be detected. The Auger team has chosen to combine 
the two most established methods in a conservative experiment that is almost certainly 
guaranteed to achieve its predicted sensitivity. As noted above there is a very definite 
merit in having two distinct but overlapping detectors; this is one of the real strengths of 
the Auger experiment. These are fairly simple techniques and there is little mystery to their 
use; the Auger team is large and experienced and includes members who have extensive 
experience with both kinds of detector. 

Cost/Schedule 

The total cost is estimated to be $100M for the two detectors, to be constructed over 4 to 
5 years. The proposed funding from the U.S. is for $30.6M, including site preparation and 
contingency. However, beyond the U.S. contribution, 25% of the funding for the full 
detector is not in hand, and there was no indication that it will be in hand in the near 
future. 

Comments from SAGENAP 

This proposal generated a lot of discussion by SAGENAP. The discussion raised several 
key issues on many of which there was a wide range of opinions. It was agreed that 
SAGENAP needed to reach a strong consensus if Auger was to be funded. 

How Important is the Science? What Priority should it be given to it? 

Probing the high energy frontier is a scientifically important goal and SAGENAP all 
agreed that this science was interesting and worth pursuing. The importance of this 
science is clear from the fact that it is already being pursued - HiRes, currently in 
construction and scheduled for completion in 1999, will provide information (for part of 
the sky) on the most important of the questions that Auger will study, although not with 
as high statistics. Auger will collect lOx more high-energy events than the High 
Resolution Fly's Eye (HiRES), most of them with the ground array. It was generally 
agreed that the most important thing to establish is if the cosmic ray energy spectrum 



continues above the GKZ limit and if so, if there is a cut-off in this spectrum. The issue of 
sources and the issue of composition were also extensively debated. Finally, the scientific 
case for having two sites in order to study anisotropies in the distribution of sources was 
questioned by the group. Some members felt that it was premature to consider the 
anisotropy of these sources given what is currently known. 

SAGENAP could not reach a consensus on the relative importance of the science of 
extremely high energy cosmic rays compared to that addressed by other non-accelerator 
physics experiments. There are many other scientific issues in the non-accelerator 
program, such as the study of solar and atmospheric neutrino oscillations, the pursuit of 
dark matter, and the study of high-energy gamma-ray astronomy. These were felt to all be 
possible areas of further investigation with well-posed scientific questions and with 
available and proposed detectors capable of addressing the questions. All of these 
experiments also raise the possibility for the discovery of new phenomena. While it was 
agreed that it was scientifically appropriate to pursue the science of extremely high energy 
cosmic rays, it was not agreed that it was imperative to pursue a very large program in this 
area to the possible exclusion of others. 

The appropriate timeline for building an experiment with increased capabilities compared 
to HiRes was discussed in detail. Given that a substantial investment has already been 
made in this physics, and that significant information will be added to our knowledge 
about extremely high energy cosmic rays before Auger is on-line, some of SAGENAP felt 
that it was premature to build Auger. Other members argued that the increased capabilities 
of Auger and the importance of the science would require only that it be demonstrated 
that an optimal Auger design did not depend on the outcome of the HiRes experiment. 

Collaboration 

SAGENAP was impressed by the strengths of the collaboration and its progress to date. 
They also felt that the proposal contained many elements that should be encouraged for 
big-ticket programs in particle astrophysics, namely international cooperation and cost 
sharing. SAGENAP's opinion was that the Auger collaboration has many highly talented 
individuals who have advanced the interest in cosmic rays at extreme energies. They 
encouraged the leadership at the funding agencies to consider maintaining the capabilities 
and professionalism of the Auger collaboration by supplying some R&D funding. 

Capabilities of Auger as designed 

Given their scientific goals, the Auger detector must be able to accumulate a set of events 
above 4 x 1019 eV and 1020 eV with adequate energy, angular, and particle species 
resolution. There was some skepticism expressed about their claimed resolutions and 
whether the data from the ground array will be useful for identifying the particle species. 
Having two detector types helps, since the hybrid design provides a far more reliable 
assessment of energy and more handles for particle ID. 



It was noted that if the energy calibrations of the AGASA, Fly's Eye, Hi Res, or Haverah 
Park results are not believable separately (though a good case has been made that these 
techniques are reliable), then the hybrid technique might not be that much more 
convincing. One reason for this is that the lower duty cycle of the fluorescent detectors 
reduces statistics on the number of events which can be cross calibrated (to about 10%) 
and limits this check to lower energies. This means that one must extrapolate to determine 
the higher energy calibration, and it is not certain that this extrapolation can be done well 
enough to convince critics of the technique. 

In addition, the problem of mass/composition identification is very hard, as is shown from 
long experience with air shower arrays trying to measure the composition near the knee. 
Most proposals show mass separation in a highly idealized way, but complications are 
inevitable. The particles arrive with unknown energy spectra, and the composition may not 
be purely protons or iron (especially if there is an admixture of galactic and extragalactic 
particles in the data). While progress is being made on the question of composition near 
the knee by the surface arrays using hybrid approaches (air shower arrays combined with 
muon detectors and airCerenkov telescopes), they will need additional input from 
detectors which directly measure the composition to provide the critical normalization and 
calibration. Some detailed technical concerns are beyond the scope of the SAGENAP 
review (such as what is the effect of actual shower fluctuations, which have not been 
simulated, on the stated resolutions). 

Hybrid designs are no panacea when it comes to the question of composition. It was felt 
that more work needed to be done with the simulations putting in realistic energy spectra, 
mixed compositions, and variants on the fragmentation models. It is important to see how 
all of the independent handles from Auger (depth of shower max, mu/e ratio, timing the 
wavefront, etc) are used to identify the nature of the particle. SAGENAP felt that this was 
a matter of degree. Auger was likely to be able to answer the question "are the particles 
that are detected at extreme energies all photons, all protons, or all iron?". If the particles 
at extreme energies are protons then Auger could provide a definitive answer. However, 
the observation that the high-energy cosmic rays are protons and cluster in the super- 
galactic plane with no outstanding bright spots (perhaps the most likely outcome) could 
accommodate a variety of sources from topological defects to radio galaxies to 
acceleration in galactic bow shocks. 

The angular resolution is limited by bending in the intergalactic magnetic field: Even a 
particle with energy 1020eV produced at a distance of 30 Mpc will be scattered by 1.5° in 
an intergalactic field of 1 nG. This fact, as well as possible confusion from "accidental" 
overlaps limits the point sources of cosmic rays that could be discovered to those that emit 
in the above energy band. Certainly, the larger magnetic rigidity will help if there are a 



handful of discrete sources, but the crude information we have to date indicates that any 
anisotropy is at best small and might correlate only with large clusters of mass (the 
supergalactic plane), not point sources. 

HiRes 

The HiRes program is fully funded and scheduled for complete operation in 1999. Several 
important issues may be answered by 3 years of HiRes data. For example, HiRes will have 
-40 events above 5x1019 eV with stereo mode reconstruction. This experiment should be 
able to answer the basic question - does the GKZ mechanism affect the energy spectrum 
of the cosmic rays at the highest energies? In addition, it can look for obvious correlations 
with likely sources for cosmic rays with energies above 5x1019 eV, check for systematic 
effects in shower profile, energy resolution, or event location relative to the horizon. If any 
of these show unexplainable behavior, then the case for a hybrid cross-calibration will be 
strengthened considerably. 

Some of SAGENAP felt that the agencies should consider augmenting the pace of funding 
for HiRES so as to speed its completion and urge a strengthening and broadening of the 
HiRES team. HiRes will certainly be the fastest route to the first glimpse at this physics. 
HiRes is also a scalable detector. The questions remain, however, as to what type of 
hybrid array would be a better approach. 

Required data set size 

The acceptance of HiRes is energy dependent and that of Auger is not. Thus, Auger is 25x 
larger than HiRes at 1019 eV and 14x larger at 1020eV. Clearly, more statistics are better. 
However, even if there is some uncertainty in establishing the energy of individual events, 
the flux should be established with some certainty by HiRes.( NB The question of the 
uncertainty in the distance to showers detected by one Fly's Eye leading to uncertainties in 
the reconstructed energies of cosmic rays is precisely the reason HiRes views showers in 
stereo). Here the sample of events in HiRes will be around 3000 events above 1019 in 
three years. 

Timelines 

The timing of this proposal was one of the main discussion issues. There was agreement 
that the science should be done, but not about when or how it should be done. Since Hi 
Res itself should provide an order of magnitude increase in statistics compared to current 
data, some of SAGENAP favored waiting. Others argued that the Auger collaboration 
was ready to begin construction now and that a delay could cause the collaboration 
problems in holding together. Many of SAGENAP favored encouraging the Auger 
collaboration to propose a next step (after HiRes) for research in this area. The exact form 
of this step was debated but not resolved. 



What Approach Should be Taken to Optimize Progress in this Area? 

SAGENAP agreed that a hybrid approach which provides more information on a subset of 
the events was more reliable than either a pure air fluorescent detector or an array which 
only consisted of shower detectors. They agreed that having two detectors, one in each 
hemisphere, would optimize the study of anisotropies. However, beyond these 
conclusions, a wide variety of opinions were expressed about possible future scenarios. 

• Building Auger as proposed. 
• Building one of the two Auger arrays. 
• Only building the shower detectors. 
• Taking a staged approach. 
• Building a reduced scope Auger array in Utah 
• Continuing with present plans for HiRes (and possibly accelerating the schedule). 
• Building an extended fluorescent detector, possibly with Japanese involvement. 

The Auger group is not the only group working on these ideas. There is a specific 
proposal to construct two large ground arrays (Auger), an ongoing project using 
fluorescence detectors (HiRes), a possible expansion of the fluorescence array in Utah in 
collaboration with a Japanese consortium (Telescope Array), and a possible satellite-based 
technique (Owl). SAGENAP also heard an idea from Dave Kieda that, while interesting, 
is not yet mature. 

It was apparent that there is significant divergence in the detector design optimizations and 
technical approaches by the specialists (e.g., HiRes, Telescope Array) which made it hard 
to convince the entire panel that the Auger approach was the only approach to this 
science. SAGENAP felt that co-operation between the different groups was essential in 
order to maximize the scientific impact and minimize the cost. In particular, they wanted 
to encourage collaboration or at the least good communication with the HiRes project and 
with the Japanese Telescope Array Project. Many panelists felt that the statements 
presented SAGENAP concerning the distances over which the fluorescence technique can 
be made to work may make it possible to reduce the cost for the minimal Auger array, or, 
with funding from Japan, to construct a significant fluorescence detector, which would 
complement, and possibly extend the scientific reach of the international ultra high energy 
cosmic ray program. SAGENAP diverged when it came to recommending the specifics of 
the approach. 

Because one is sitting beneath the earth's atmosphere, one is observing the products of 
the interaction of cosmic rays with the atmosphere generating extensive air showers: one 
must rely on detailed simulations of these showers. It is commonly believed that the 
fluorescence technique is a fairly robust method to measure both the primary particle 
energy and its composition; this is because it is a calorimetric measurement and one 
obtains a profile of the longitudinal profile of the shower development. However, one is 
relying on an understanding of the optical transmission of the atmosphere. When only one 



fluorescence detector is used ("monocular") one has an uncertainty in the distance to the 
shower plane leading to an overall uncertainty in the energy; stereo observations remove 
this problem. Use of a ground array such as Auger proposed, if it were used alone for the 
large aperture device, is believed to lead to a less robust measurements of energy and 
composition and is thus believed to be more prone to error due to shower fluctuations; 
basically this is because one is measuring properties of the shower at only one depth in its 
development. 

The hybrid design, such as Auger actually proposed, does provide a more robust strategy 
for the evaluation of the low energy response, but it was not obvious that this technique 
works well enough at the highest energies. The hybrid design generates better information 
for particle ID for the subset of events which can be observed by both detectors. This is 
noncontroversial; but, is it sufficient to do the job? If the goal is to distinguish gammas 
from hadrons, then yes, but so can HiRes. If the goal is to distinguish p from Fe, then 
probably - but not everyone was fully confident of this given the current state of 
composition studies near the knee. Again, HiRes has some capability through Xmax, and 
once this data exists it may be become imperative to measure the composition more 
carefully. However, it is clear that Auger could substantially advance the quality of data 
and provide an excellent measure of the critical things we want to know (Are these events 
all gammas, protons, Fe or mixed?). If sources exist, the same question would be asked 
for each source. If mixed, then Auger would be better than HiRes, and may be required. 

SAGENAP debated, however, whether the balance of ground arrays and air fluorescent 
detectors proposed by Auger was optimal. As stated above, data from the ground array 
alone is of lower quality than fluorescence data. The idea of having some hybrid data is a 
good one, as one will then have more information for these events, which should lead to 
smaller uncertainties and a check of systematic errors. The Auger plan does not take 
advantage of all of the capabilities of fluorescence detectors. However, the Auger 
approach may still represent the best way to cover and calibrate the largest aperture at 
lowest cost. The ground EAS array, based heavily on the Haverah Park experience, 
appears to be a clever cost-effective way to get to a significant improvement in aperture 
than heretofore available. 

One option might be a staged approach. Several ground array tanks could be constructed 
on-site in order to test the radio communcation links, assess the variability of water 
transparency in the arid environment of the proposed site, and gain experience with the 
level of vandalism at these unprotected sites. Partial funding could be used to construct 
one fluorescent detector with some water tanks around it. This could be used to verify the 
utility of the hybrid approach. It was suggested that HiRes could be used to act as the 
fluorescent detector. It was argued that once the inter-calibrations between the 
fluorescence and water techniques have been performed, the case for the lower duty cycle 
fluorescence telescopes could either be made stronger, or the approach modified if it 
became apparent that the fluorescence telescopes were not worth the additional 
investment. 



For these reasons, the majority of SAGENAP felt that the co-location of HiRes and Auger 
would be mutually beneficial. The ground array needs a fluorescence detector for 
calibration. The HiRes technique could benefit from (and indeed may need) a ground 
array to confirm the way its acceptance grows with energy. Thus a natural next step 
beyond the present HiRes detector would be to locate it inside an array like that proposed 
by Auger, or to build ground arrays on the HiRes site. Recognizing the strengths and 
expertise of the two groups, several panelists wanted to encourage a study to see whether 
a joint proposal for a somewhat reduced version of the Auger ground array with a HiRes 
type fluorescence detector would be feasible for the Northern hemisphere detector. 

Funding Issues 

While SAGENAP argued that the proposal to the U.S. was reasonable from a certain 
point of view, namely that $30M over five years and two funding agencies is only $3M per 
agency per year, they also agreed that this was an extraordinarily large amount of money 
relative to the funding presently available for non-accelerator physics. Concerns were 
raised that since much of particle astrophysics competes with other well established 
sciences, principally elementary particle physics and astronomy, it is hard to get significant 
new funding in the field. It was felt that other projects, including the GLAST gamma ray 
observatory, and a future very large neutrino observatory, will have similar problems being 
funded. It was suggested that the funding agencies (DOE, NSF, and NASA) should study 
this problem. 

Concerns were raised that not all of the needed funding was in place for the international 
project (about $27M was not accounted for, of the $100 M total) and that the U.S. might 
be asked to increase its contribution to cover either this shortfall or problems with the 
other projected contributions. There was also a comment that the contingency allocated 
might be too small. SAGENAP also felt in general that a more modest proposal to address 
this science would be more competitive and that descoping options should be seriously 
considered. 

Some of SAGENAP worried that if the project was not funded in the U.S. that the 
experiment might not proceed and that this would be a set-back for the prospect of 
studying extremely high energy cosmic rays. It was argued that only Professor Cronin 
could have assembled this collaboration and that it would be hard to form such a 
collaboration again. Various suggestions were made as to how to fund Auger if approved, 
these ranged from a redirection of Fermilab funding, to joint funding by DOE and NSF, to 
searching for outside funding from private sources. 
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Summary 

Areas of Agreement 

Not to proceed with the design as proposed 
The collaboration is strong 
The hybrid technique is favored 
Collaboration is recommended between different groups involved in this science 

Areas of Contention 

When to take next step 
How to optimize the design 

Recommendations 

SAGENAP does not recommend approval of Auger as currently proposed. 

SAGENAP strongly endorses the science goals of the Auger project. The collaboration is 
very strong and has done impressive work in bringing the project to its current stage of 
development. However, SAGENAP has significant reservations about the scope of the 
proposal and the conceptual approach to resonance fluorescent detectors as proposed. 
The recommendation is for the collaboration to look closely at descoping options, making 
every effort to reduce costs, and optimizing the use of the fluorescent detectors making 
use of their unique features for addressing this science. 

SAGENAP encouraged the leadership at the funding agencies to consider maintaining the 
capabilities and professionalism of the Auger collaboration by supplying some R&D 
funding. 

Neutrino Physics 
Science 

In the past decade, we have observed neutrinos from Supernovae, the sun, and 
atmospheric neutrinos produced from high energy primary cosmic rays interacting with the 
Earth's atmosphere. These neutrinos are extremely important probes both of the physics 
of the sources and of the possibility of neutrino mass and mixing. High energy gamma-ray 
astronomy, while it has pointed to some gamma-ray sources such as Active Galactic 
Nuclei (AGN's), has not made the case for the existence of neutrino emission from these 
sources (all the gamma-ray sources could, in principle, have electron progenitors). This 
means that neutrino astronomy is highly explorative since there is no experimental basis 
for any ultra high energy source fluxes. Nevertheless, neutrino astronomy represents an 
exciting new frontier for astronomy and physics research. 
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Neutrinos are a unique tracer of energetic hadron acceleration in sources. Photons can be 
produced by hadronic or electromagnetic processes such as Inverse Compton scattering or 
Synchrotron radiation of energetic electrons, however, neutrinos can only be produced by 
hadronic interactions. Neutrinos (or the lack of them) can in this case be used as a 
diagnostic tool to understand the acceleration mechanism. Since gamma-rays can be 
absorbed in the source or on the way from the source to the earth, neutrinos which only 
interact weakly open a totally new observational window with the potential to reveal 
previously unknown point sources. The principal scientific goal of the experiments 
presented to SAGENAP is to study neutrinos with energies above 10 TeV, where the 
reasonably well understood atmospheric neutrinos become less plentiful than the posited 
extragalactic neutrinos. 

There is no consensus on the best technique to use for neutrino detection nor on whether 
there are astrophysical sources powerful enough to be observable, even with a km3 

detector. Very large neutrino detectors, like SuperKamiokande, MACRO and Baksan 
appear to be too small to effectively study these objects. The best possibility appears to be 
to instrument an existing transparent medium to detect neutrinos (e.g. ice or water), where 
a very large volume can be covered economically and to take advantage of the fact that 
the neutrinos detected have passed through the bulk of the Earth. The pursuit of neutrino 
telescopes is a worldwide activity (AMANDA NESTOR, ANTARES, and Baikal). 
AMANDA and the Lake Baikal project appear to be making good headway towards initial 
measurements. Astrophysical neutrino detectors are difficult and expensive to build and, of 
necessity, investment in this area is a gamble. However the techniques are interesting in 
themselves, along the way some interesting measurements can be made and there may be a 
spectacular pay-off. 

Km3 

Method/Experimental Issues 

A group from the Lawrence Berkeley National Laboratory presented a systematic 
approach to the eventual ocean deployment of a 1 km2 in area neutrino detector. The 
proposals presented were for R&D for simulations, for electronics systems, and for ocean 
deployment. 

The deep ocean detectors have the advantage over surface detectors of a vastly reduced 
cosmic-ray muon flux to contend with. This gives them the ability to look higher up 
toward the horizon and implies a larger sensitivity for a given surface area. Their major 
disadvantages include the difficult ocean installation and the high singles rates produced by 
the K-40 in the sea water. The DUMAND collaboration struggled with these difficulties 
for many years before its demise and it is now clear that the funding and support facilities 
necessary to mount a successful underwater operation is probably considerably more than 
was first proposed. 
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The proposed site of the new detector near Los Angeles and the proposed location of 
junctions at a shallow sea-mount are attractive ways of minimizing the risk of problems 
that DUMAND encountered as a consequence of the great depth of its junction box and 
its relatively remote location. 

Cost/Schedule 

This proposal requested $1.7M over three years. The total cost associated with the three 
years of Stage I is $4.5 million. Stage II would be a two year demonstration project of 6- 
12 strings of deployed photo-multiplier tubes having an effective area of 30,000 m2, Stage 
HI would be a three year exploratory science project with an effective area of 200,000 m2, 
and Stage IV would be the full implementation with an effective area of 1 km2. There was 
no estimate given regarding the cost of the full cubic kilometer detector which would 
begin to be constructed after an eight year development and exploratory science program. 
The total cost of this set of proposals is driven by the cost of the ocean deployment R&D. 

Comments from SAGENAP 

The presenters argued that they were addressing the difficulties that proved fatal for the 
DUMAND project, but SAGENAP was not convinced. SAGENAP felt that the 
DUMAND experience showed that a project which requires placing phototubes in such 
an inaccessible place requires a higher level of engineering and quality control. Potential 
problems still exist in obtaining the needed ocean engineering, deployment facilities and 
expertise. The assertion that it will be easy to get ships of opportunity remains to be 
justified. 

The expenses involved in the Monte Carlo work were felt to be high. It was thought that 
the simulations would get done in a number of places, whether this proposal was funded 
or not. 

The research on a Digital Optical Module, including testing at AMANDA was 
commended. The electronics approach proposed was considered reasonable for this scale 
of detector, but perhaps not be sufficiently conservative. However, it was felt that this 
work was worth continuing if there was a chance it could be used somewhere. 

SAGENAP felt that the issues raised by these proposals (Km3 and AMANDA) were not 
primarily related to scientific merit but to their timeliness and cost. A decision to start on 
R&D for an ocean deployment of a neutrino detector has to take into account the 
probability of a successful deployment in polar ice which appears to have a number of 
advantages over the ocean. The AMANDA collaboration has been testing this idea and 
has been very successful in installing the required equipment in the ice. However, it 
remains to be seen whether the disadvantage, due to the fact that light scattering in the ice 
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appears to be larger than that in the deep ocean water, can be overcome. The proponents 
of ice detectors still need to show that this technique can be successful and that it will lead 
to an economically feasible detector of the required sensitive size. 

The time lost in recovering from the DUMAND program puts an ocean detector at a 
disadvantage relative to AMANDA. There are also efforts in Europe to develop an 
underwater detector. The Baikal experiment began in 1980 and has had some recent 
success in large measure due to the significant influx of money, technology and manpower 
from the former East German group led by Christian Spering. The NESTOR and 
ANTARES experiments are in the development stage and hope to deploy small test arrays 
in the Mediterranean Sea. 

Eventually results from AMANDA and the accumulated experience with deep underwater 
detectors will help decide the best way to move toward a very large neutrino detector. 
This proposed detector and the following stage II proposals would give five years from 
now an ocean deployed detector one half the effective area the AMANDA project will 
have in two or three years, but the ocean detector would be much deeper. 

AMANDA 

Method/Experimental Issues 

The AMANDA project seeks to measure the flux of ultra high energy neutrinos incident 
upon the earth from both diffuse and point sources. The collaboration has initiated and 
partially demonstrated the feasibility of the technique of using the optically transparent 
South Pole ice as a detector. Upward going neutrinos produce highly collimated upward 
going secondary charged particles in the target rock and ice. These particles are detected 
through Cerenkov radiation in the ice. The major concerns with the AMANDA project are 
that the ice may not be suitable as a particle physics detector either for physical reasons 
such as light scattering, or for logistics reasons given the difficulties of doing anything at 
the South Pole. There is also the possibility that there might be some unforeseen physical 
or technical difficulty associated with the operation of photomultiplier tubes (PMTs) in 
ice, in particular, that there might be some unforeseen breakdown with time. Also, 
AMANDA cannot look at sources in the Southern sky. 

Progress at the Pole has been impressive and there seem to be no major problems with 
infrastructure. The novel technique of drilling to great depths with hot water, then 
deploying the strings of detectors before the holes refreeze, has worked well; so far there 
is no impediment for expanding this technique. While the deployment was successful; the 
performance of the first 4 working strings of 20 optical modules each placed 800m under 
the ice in 1993-94 was not satisfactory. The performance of these detectors was found to 
be dominated by the effects of micro-bubbles in the ice which scattered and absorbed the 
light. This was not anticipated and took considerable effort to understand. A second, 
considerably deeper deployment in 1995-96 at 1500m has shown a markedly improved 
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performance. Initial studies at this deeper site have been to characterize the ice. The 
properties of ice at these depths are still not My determined, and although the initial 
worries about bubbles seem to have been answered, some questions remain to be 
answered (see below under discussion). 

Cost/Schedule 

The overall plan presented at the S AGENAP review was a staged approach to develop 
AMANDA to a km3 scale over the next 5 years. The AMANDA project is based at the 
South Pole. It takes advantage of and relies on the infrastructure from the NSF Polar 
program and the majority of the funding comes through that program. The future program 
is linked to that of the polar program at the NSF. It is assumed that AMANDA can 
continue, if scientifically, technically and financially viable, within the context of polar 
programs. 

The deployment of 10 deep strings, each with modules between about 1500 and 2500 m 
depth, starting next season will begin the construction of AMANDA-II. At present, ten 
strings of PMT's have been deployed in the AMANDA-B configuration at depths of 
1500-2000 meters. (The shallower deployment limited by short scattering lengths with 
four strings of PMT's tubes was called AMANDA-A). Capital funding (from polar 
programs) is in place which will extend the AMANDA-B configuration by ten additional 
strings. The combined twenty strings, called AMANDA-II, will have an effective area of 
approximately 0.06 km2. 

While the staged approach seemed reasonable SAGENAP considered it premature to give 
approval to it at this time. SAGENAP felt that good progress was being made in 
understanding the detector to continue with the exploitation of the current detector and 
the prototyping and studies leading to AMANDA-II. However, the long term plan was not 
spelled out in any detail and will depend on the results of the analysis of the present array. 
Details of the number of strings, spacing, etc. to reach that area are still not determined 
and could affect the cost and performance. If no important problems are uncovered in 
reconstruction, the plan for making a km3 array over a period of years seems viable. Even 
if this research does not lead to building a km3 neutrino ice detector it will give valuable 
information both as a complement and competition to the deep ocean ideas. 

Comments from SAGENAP 

The effective area of AMANDA-II should be large enough to enable the collaboration to 
make a thorough study of atmospheric neutrinos. This important milestone will permit a 
measurement of the primary background process to the study of ultra high energy 
neutrinos. The flux of atmospheric neutrinos at energies above several TeV should be 
measured, the neutrino flavor composition can be studied (although it is not clear from the 
data provided how well this can be done), and the angular distribution of the events can be 
determined. It is possible that a statement could be made about the presence or absence of 
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flavor oscillation of atmospheric neutrinos. This could become a very important 
confirmation of the effects seen in the Kamiokande and 1MB detectors. This 
accomplishment will be important in showing the successful instrumentation of a large 
volume of detector, especially since the initial deployment produced discouraging results 
on the scattering of light in ice. 

To do this physics the collaboration must be able to reconstruct muon tracks in the ice. 
The array is now working and the deeper, 10-string AMANDA-B is able to see 
downward going muons clearly. SAGENAP wanted to know what limitations that light 
scattering in the deep ice imposes on the ultimate performance of AMANDA - specifically 
what ultimate angular resolution can be achieved compared with the design angular 
resolution in the proposal and how well they can identify upward-going events. While 
initial results look promising, no definitive reconstruction of upward muons (from neutrino 
interactions) with clear background rejection has yet been demonstrated. The 
reconstructed muons they showed were a bit "too hot off the press" to really see how 
well the detector will perform. The group must demonstrate that they can determine the 
origin of muons as a test of the method. A disadvantage of the ice is that the depth is 
limited, which implies a higher background from downward atmospheric muons than 
would be present at a deeper ocean site. Thus the ability to distinguish upward muons is a 
key challenge for this experiment. 

SAGENAP thought the AMANDA collaboration had been focusing on their initial 
deployment and extending the capability of the detector, which they needed to do, and that 
they had not been able to maintain a suitable pace for data analysis. The experimenters 
seemed to be focused on two major objectives: first, to complete the array strings B, and 
II; second, to develop the technology of strings. It was strongly felt that more effort in 
data analysis was needed, perhaps by augmenting the collaboration. Concern was 
expressed that the current collaboration does not have the right mix of participants. The 
inclusion of new collaborators (perhaps at the postdoc level) who are most interested in 
data reduction and the possible detection of astrophysical sources would be beneficial. In 
particular, in order to make the step to the km2 effective area, it was felt that this project 
would need substantially increased resources and higher level management tools. The 
AMANDA collaboration as presently constituted was not considered likely to be able to 
build and operate a project of this scale. 

SAGENAP thought that the rush for the technical development might have been driven by 
the belief that a decision on which Km3 detector proposal to pursue was imminent. 
SAGENAP stated very strongly that they wanted experience to be gained with a detector 
in ice before encouraging in any way the building of a Km3 detector. The problems and 
insights necessary to optimize the future development of such detectors will likely to be 
revealed in the actual reconstruction of events, study of tails, scattering, etc. These in- 
depth studies are now thought to be at least as important as the technical developments 
that have dominated the effort thus far. Funding beyond the present round should be made 
contingent on passing these milestones. 
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SAGENAP recommended that the collaboration maintain the focus on the original goals 
and ensure the spacing and number of strings are optimized for high energy detection. The 
discussions of the physics promise of AMANDA often includes goals relying on good low 
energy neutrino detection. This requires much finer spacing thought to be incompatible 
with the practical realization of a Km3 detector. Although a central core might well be of 
finer grain, it is unlikely to be larger or better than detectors such as SuperKamiokande for 
this physics. The three scientific justifications presented did not convince SAGENAP of 
the need for finer spacing. 

Recommendations 

Km3 

It would be premature to fund this project now to build and deploy 3 strings. However, 
given the interest in moving toward a kilometer-scale neutrino detector the spending of 
modest resources from existing funds, or from institutional development funds in this 
R&D area, is entirely appropriate. 

The LBNL group has made good progress in developing a design for an optical module 
that very well could be the answer to the basic system component necessary for the string 
design. Both the AMANDA and ANTARES collaborations are interested in this design. 
The LBNL group should be encouraged to continue this work. 

A detector that can look at southern hemisphere sources may be needed. The deep ocean 
detectors appear to be the best prospect for this. Given the relatively undetermined cost of 
mounting such an experiment, the resources required to demonstrate this technique may 
have to come in the context of an international collaboration. Participation of this group in 
such an effort is preferred to the mounting of another completely independent effort in the 
U.S.. 

While R&D is appropriate, it is premature to consider committing to a deepwater project 
in the U.S.. Any decision on such a detector should take experience with AMANDA and 
other detectors into consideration. 

AMANDA 

This is a project that has made impressive progress. Continuing support is warranted and 
an increase in funding, if possible, would be beneficial. 

Approval for the Km3 array should not given at this stage. The current detector (0.01 km3) 
must be completed and operated for a reasonable length of time. 
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The collaboration needs to increase the efforts going on in data analysis and demonstrate 
that they can reconstruct upward going muons. 

The collaboration needs to consider strengthening itself, including the possibility of 
expanding. 

CDMS-II 
Science 

One of the most important problems in astrophysics is the nature of the dark matter. There 
is much evidence for the existence of dark matter; from the rotation curves in spiral 
galaxies to velocity dispersion in clusters. At least as importantly, it appears necessary for 
the development of a consistent picture of cosmology e.g. primordial nucleosynthesis) 
that there is a substantial non-baryonic component to dark matter. Dark matter candidates 
include Weakly Interacting Massive Particles (WTMPs), axions, light neutrinos and 
magnetic monopoles. The lightest supersymmetric partner could be a WIMP. 

Since these particles only interact weakly, searching for WIMPs presents severe 
experimental challenges due to the low event rates The dark matter experiments search 
more generically for WTMPS than is possible for experiments at accelerators. Indirect 
searches have yielded useful limits. They have looked, for example, for high energy 
neutrinos emerging from the center of the earth or from the sun that signal the 
gravitational capture and annihilation of WIMPs and anti-WIMPs at the center of the sun 
or earth. Direct searches for WIMPs are less model dependent and therefore more 
definitive. 

Method/Experimental Issues 

The CDMS collaboration has been working for a number of years to design and develop a 
detector which could discover WIMPS directly by measuring the ionization or excitation 
of ordinary matter when it undergoes elastic collisions with a WIMP. This requires 
sensitivity to very low energy recoils, a formidable technical challenge requiring cryogenic 
techniques not normally used by particle physicists. The very high background rejection 
needed means that a good discrimination signature is needed and that the work must be 
done in an extremely low radioactive background environment. The experiment must also 
be done on a very large scale (kilogram mass targets) due to the low WIMP fluxes 
predicted using the expected cross sections and the existing astronomical constraints. 

The detector development program of the CDMS group has finally produced large (-100 
gram) cryogenic detectors of sufficient quality that an attempt to search for WIMPS with 
a kilogram of detector mass is now feasible. To achieve this the group has developed two 
related but different cryogenic techniques. Both make use of the simultaneous detection of 
phonons and ionization resulting from recoils in crystals (Ge in one case and Si in the 
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other), but in the former a thermistor readout with warm electronics is used, while in the 
latter a super-conducting thin film and SQUID are employed. The phonon + ionization 
method has enabled them to make an impressive breakthrough in signature discrimination 
since recoiling nuclei can be separated from the electrons which are a major background 
using these two variables. Currently they have installed and are reading out about 0.1 kg 
of each type of crystal. Some of this data was presented at SAGENAP. 

Both experiments are achieving a 99% rejection of electrons (from Comptons and beta- 
decay) and there seems to be a good understanding of the residual sources of electrons. 
The neutron background is well characterized and consistent with their expectations for 
this shallow site from previous surveys, Monte Carlos and anti-coincidence shield 
efficiency tests. While the performance of the individual detectors (e.g. FWHM resolution 
and thresholds) is not quite at their ultimate goal they appear to be in striking distance and 
the performance they have achieved is very impressive and in line with their expectations. 
They have demonstrated an energy threshold of around 15 keV (and expect to reach 2 
keV) The present background rate from neutron recoils in the Ge running is an impressive 
0.08 cts/keV/kg/day (the goal is 0.01 cts/kg/keV/day). The photon background at energies 
above 15keV is about a factor of three above the goal. Already, from their ~2-kg-day 
running they have a dark matter detection limit that is quite competitive with the best that 
has been done by other techniques which are already approaching their systematic limits. 
The present operating plan for further experimentation in this shallow site is to push it to 
the expected background limit by adding more detector units into the present cryogenic 
setup. The experiment will use both Ge and Si crystals (this helps in neutron background 
diagnostics as well as mass identification in case of a positive result) and will have 400 gm 
of Ge-73 -providing some sensitivity to axial vector interactions. With this arrangement 
the collaboration expects to have ~250-kg-days of data, to have improved the limit by a 
factor 70 and to have reached into the region of the theoretically estimated rates for 
candidate particle physics models. 

In addition to performing a useful physics measurement the collaboration will gain 
experience. They are proposing a move to the much deeper site at the Soudan Mine in 
Minnesota and to increase the mass over the final CDMS-I amount by a factor ten. The 
deeper mine should give an improvement of perhaps a factor 50 in the background rate for 
neutrons. The plan is to install 35 240gm Ge crystals and 7 lOOgm Si crystals. These 
would be arranged into 7 towers of six crystals each. Improvement in electron background 
would come from improvements in cleanliness of handling and self-shielding. They would 
expect to run for about five times the Stanford time. They estimate that the overall 
improvements should give them a gain of another factor 30 beyond the Stanford 
experiment and push them well into the theoretical candidate range for supersymmetric 
(SUSY) dark matter candidates.. 
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Cost/Schedule 

The plan outlined by the group is to pursue the present prototype experiment through 
1998, when they should have 100 kg-days/tower of data and will have an improved 
sensitivity of nearly 100 over present limits. During the same period, they propose to begin 
construction of CDMS II. The details are not yet determined and need results from the 
present effort, but the goal is to go to a deep mine site (probably the Soudan mine) and 
increase both the detector mass (xlO) and exposure time (x5). At this sensitivity the deep 
mine site will be required for background rejection. 

The incremental cost of this program through the year 2000 was presented to be at a level 
of ~$5.5M. About $1M is already in hand from an NSF-ARI award for cryogenics 
development which will be used as part of the staging of the experiment at Soudan. In 
addition, there would be ongoing costs for the base support of the collaborating groups 
and the Center for Particle Astrophysics. These operating costs were not presented in 
detail but were assumed to continue at present levels. 

The time lines presented for the various tasks were used to argue for an early decision for 
optimum deployment. The production of the many crystals from start to finish is a very 
labor intensive and high tech process involving as it does the fabrication of the crystal, 
attachment of electrodes and phonon sensors, operational testing and characterization and 
at the same time maintaining essentially clean room conditions for preventing 
accumulation of activity. They estimate about one week per crystal in initial production 
into the subsequent handling pipeline. Prior to this they have a crucial decision to make, 
namely a choice of a single, phonon readout technique (thermistor vs superconducting 
films). They want to make this decision by Fall '97. The decision will be based on 
subsequent performance in CDMS-I and further tests in which the tungsten film technique 
is tried on Ge instead of Si. The electronics will also depend somewhat on this choice and 
they need to plan for that. The electronics fabrication itself was presented as taking a long 
time but with the potential for spin-off applications. 

Comments from SAGENAP 

The group has brought the technology to a level where a large scale experiment appears 
feasible. Within about 5 years a füll scale sensitive detector for direct detection of cold 
dark matter could be developed. The experiment is arguably the best effort in the world 
with the best chance of successfully detecting WTMPs or of setting definitive limits. 

The group has been a pioneering one in the initiation and development of cryogenic 
detectors for just this purpose. Their stated aim is to have sensitivity which will cover a 
substantial amount of the available parameter space for dark matter candidates which 
would make the discovery potential of the experiment very significant. Future 
developments - such as high spin nuclei enriched targets - of their technique might well 
open up still further discovery reach. 
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Expansion of the detector should be straightforward. There should be no new wrinkles 
associated with the cryogenics — it is all similar in scale and degree of difficulty to what 
they already have in hand. All in all what they propose is quite a reasonable and careful 
approach and promises to be an excellent experiment The combination of CDMS-I and 
CDMS-II would improve upon the present sensitivity by a factor 2000. This would 
represent a sensitivity to a cross-section of a few 10"45 cm2 at -80 GeV/c2 of particle mass. 
This sensitivity overlaps that of theoretical predictions for SUSY WIMPs. 

SAGENAP would have liked the collaboration to comment on the advantages and 
disadvantages of moving the infrastructure of the current detector to the Soudan mine at 
the end of useful running at the Stanford site. Could cost savings be made by re-using the 
cryogenics, for example? 

There are several efforts in the world to detect WIMPs directly, but this seemed the most 
promising to SAGENAP. The competition can be divided up into two categories. First, 
there are two principal cryogenic competitors neither of which have active particle 
discrimination, are in somewhat different mass ranges, have different form factor effects, 
etc — in terms of preparation and sensitivity it was felt that they were more comparable to 
CDMS-I though both have ambitions to do much better. In the scintillation techniques, 
there are hints of systematic limitations and thresholds but here too there are possible new 
developments with low temperature liquids. Other possibilities seem much further off. The 
competition means that delays should be avoided but the CDMS program has many 
advantages. Second, there are experiments which look for different types of dark matter 
such as neutrinos or axions or MACHO's. CDMS is complementary to these experiments. 

The investment was considered worth the incremental costs presented and SAGENAP 
recommended that the agencies should incorporate funding for this project in their plans 
after a more comprehensive understanding of its funding was established within the 
agencies. 

Recommendations 

A detailed technical and cost review should be undertaken when the techniques are 
established and enough experience is gained with the present detector. This should cover 
all aspects of the costs of the experiment. 

AXIONS 

Science 

This experiment is searching for axions. One of the outstanding questions in particle 
physics is why the strong interaction appears to conserve CP (charge-conjugation-parity). 
One way to explain this is to invoke a protective symmetry - the Peccei-Quinn symmetry 
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which is spontaneously broken. The Goldstone boson associated with this symmetry 
breaking is called the axion. This process is analogous to the mechanism leading to the 
Higgs particle. Currently, axions are also of interest as one of the prime candidates for 
non-baryonic dark matter. Axions with a mass in the region of 10"6 -10"3 eV could have 
effected structure formation by seeding the formation of galaxies and could represent as 
much as 90% of the mass of the Universe. While the couplings of the axion to hadronic 
matter are well-defined (due to the connection to the strong CP problem), the coupling to 
the leptonic sector is not. Axions with no tree level coupling to leptons are termed KSVZ 
axions and axions with the same tree level couplings to quarks and leptons are termed 
DFSZ axions (which arise in simple GUT scenarios). The search for such particles is 
therefore motivated both by their importance to particle physics and by their potential 
importance to astrophysics. 

The techniques and early experiments have been developed over the past decade. This 
experiment is the first with a sensitivity capable of reaching the limits of cosmological 
predictions over an axion mass range of 10"6 to 10"5 eV. A progress report was made to 
SAGENAP. 

Method/Experimental Issues 

A scan is made through a continuum of resonant frequencies of a low noise RF cavity 
sitting in a high magnetic field in order to detect the production of an axion of microvolt 
mass via the Primakoff effect (here the axion couples to two photons, one real and one 
virtual). The signal power which needs to be detected is of the level of 10"22 W. 

Cost/Schedule 

The present run will complete the search for the KSVZ axions by the end of 1998 using an 
upgraded detector which will increase the frequency scan rate in order to cover the signal 
range more rapidly. The experimenters then propose to improve the sensitivity of their 
apparatus by an order of magnitude to have sensitivity to the DFSZ axion. 

The level of support was described as reasonable. 

Comments from SAGENAP 

This prototype experiment was generally felt to be excellent and to involve a strong team 
of experimenters. They have demonstrated that the apparatus is capable of operating with 
good signal to noise and have established credible criteria for the identification of a 
positive signal, and can vary the magnetic field to confirm the presence of any positive 
effect. SAGENAP strongly endorsed continuing this experiment which they felt was 
progressing well. 
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Recommendations 

This effort should be supported to complete its goal. If an axion signal were detected, the 
axion could be the answer to the dark matter question. 

ICARUS 

Science 

The goal is to build a large (5000 ton) detector deep underground to search for new 
phenomena. In particular, the detector would study proton decay and work on clarifying 
the atmospheric neutrino anomaly. The detector would also be available as a remote 
neutrino detector for a possible future CERN neutrino beam. The detector would be the 
analog of an electronic bubble chamber. An imaging detector could, in principle, give the 
ability to do detailed studies of well identified rare processes. The proposal presented was 
to participate in building a 600 ton module; the primary motivation presented for this was 
the study of 8B solar neutrino interactions in the argon. 

Method/Experimental Issues 

ICARUS is a project to construct large liquid argon time projection chambers (TPC).The 
technique employed is to use very pure liquid argon as a medium and to drift the ionized 
deposits over large distances and to image them for reconstruction. This requires very 
good spatial resolution, high purity liquid argon, low background levels, a high voltage 
system capable of drifting long distances, and a readout system to record and reconstruct 
tracks. A small (~5 ton) prototype has been built at CERN and has demonstrated, at that 
scale, the ability to image for a variety of tracks and interactions. The present proposal is 
for a U.S. contribution to the construction of a 600 ton prototype with wires spaced close 
enough so that solar neutrinos (>5 MeV) can be detected. This device is to be installed in 
the Gran Sasso in 1998. Additional modules adding to 5000 tons are projected for the 
future. 

Cost/Schedule 

The schedule seems highly optimistic. ICARUS is funded by Italy. The U.S. role in this 
project is small and consists of the UCLA group with proposed responsibility for the high 
voltage system. This is a challenging engineering-intensive effort requiring handling 
80kV operating voltage with low noise, operating at low temperatures, with non-trivial 
high voltage feed-through issues and long term reliability issues. The proposed capital 
equipment costs of this system is $277K through the year 2001. 
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Comments from SAGENAP 

After many years of R&D leading to the prototype, the technology for a liquid argon TPC 
appears ripe. The prospect of an "electronic bubble chamber" with excellent resolution and 
tracking is appealing. It is a technological tour de force. However, the schedule seems 
highly optimistic. The detailed technical requirements and engineering ability of the UCLA 
group are difficult to assess, but this particular engineering-intensive job does not appear 
to be a natural match and contribution for such a group. The project is very long-term, and 
the UCLA contribution does not seem to lead to a major involvement in the future results, 
being limited to purchase of a high-voltage system for the experiment. The Italian 
collaboration is strong and is likely to bring the detector construction to a successful 
conclusion with or without these funds. 

Moreover, compared to two other present generation experiments to study the 8B solar 
neutrinos, the counting rate in ICARUS is modest. In the elastic v + e channel, which is 
sensitive to both electron neutrinos and to the u and x neutrinos into which the electron 
neutrinos in the solar source may transform, the counting rate is 230 events/year. In the 
"absorption" channel, which is sensitive only to electron neutrinos, the counting rate is 
1440 events/year. For comparison, the SuperKamiokande project, which has been running 
for almost a year, counts almost 8000 elastic scattering events/year. 

The SNO project, which should be operating in one year, will count about 350 elastic 
ve + e events/ year, 3500 disappearance events/year, and 2800 neutral current events/year. 
Given these two experiments, both of which have strong U.S. participation, studying the 
8B solar neutrinos, the scientific motivation for a third experiment with a smaller counting 
rate is not compelling. It was recognized that the ICARUS detector can, in principle, 
produce data of a very different nature from the water Cerenkov detectors. Nonetheless, 
the argument for participation in the construction of the detector was not felt to be strong. 
It is certain that a successful 5000 ton detector will have tracking capabilities far superior 
to any detector previously constructed for studying proton decay. This will permit 
excellent kinematic reconstruction and background rejection. However, the limited reach 
of the 5000 ton fiducial volume and the late start relative to the 50,000 tons of 
SuperKamiokande, makes it problematical that there will actually be much new territory to 
explore. 

Recommendations 

Participation of a small U.S group in this project seems reasonable if the UCLA group 
wishes to devote a portion of its operating funds to participation. 

Funding of the HV feed-through construction is not recommended principally because 
there is too small a scientific payoff for U.S. participation. 
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Note added in proof 
This proposal was withdrawn by the proponents shortly after the SAGENAP meting in 
March. 

GLAST 
Science 

The highly successful space based EGRET instrument surveyed the sky for high energy 
gamma ray sources and found many examples. It also measured the energy dependence of 
these sources up to energies of several GeV. The ground based Whipple Observatory has 
looked for sources at much higher energies - above a TeV- but has not seen the majority 
of the sources observed by EGRET. The sources of these gamma rays include active 
galactic nuclei, supernova remnants, certain pulsars, and diffuse emission from galactic 
and extragalactic sources. 

The satellite-based GLAST project will study gamma rays from 100 MeV to 300 GeV in 
energy and close the gap in the range of observed energies between space and ground 
based observatories. Establishing the highest emission energies of these sources and their 
energy spectrum will play an important role in determining emission mechanisms. The 
experiment should also lead to an improved understanding of cosmic-ray propagation and 
the interstellar medium. 

A detailed presentation for GLAST R&D was made at the previous SAGENAP meeting. 
The actual proposal for GLAST itself is expected to be presented at the April 1998, 
meeting of SAGENAP. 

Method/Experimental Issues 

The GLAST collaboration is continuing to develop the next-generation satellite-based 
high-energy gamma-ray telescope. Compared to EGRET, GLAST will have almost two 
orders of magnitude better flux sensitivity, sensitivity to higher energy gamma rays, and 
improved energy and angular resolution. The design goals are for a solid angle acceptance 
of 0.82 sr (vs. 0.15 sr for EGRET), energy resolution at 1 GeV of 4.4% (vs. 9% for 
EGRET), and pointing resolution of 0.420 degrees (vs. 1.50 for EGRET). The GLAST 
instrument uses no consumables and could have a very long lifetime of scientific 
productivity. SAGENAP heard reports on a very active program of R&D and design 
effort, involving work on front end electronics, SSD's, Csl Calorimeter, Scintillator veto 
system, triggering simulation studies, and analysis and tracking codes. 

At the previous meeting, the focus was on activities of DOE-supported groups and SLAC. 
At this meeting SAGENAP focussed on the efforts of traditionally NSF supported 
university groups in GLAST. Significant technical progress has been made in several 
areas. One area is in the development of the support structure for the Silicon microstrip 
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tracker. Considerable progress has also been made towards converging on a design for the 
front end electronics for the silicon strips. Finally, imaging calorimetry is being 
investigated as an alternative to the baseline "tower" configuration of Csl. If successful, it 
is expected to provide a significant increase in their overall acceptance and diagnostic 
power at no great cost in energy resolution. This calorimetry work appears to be based 
largely at Chicago with some input from Columbia. 

Cost/Schedule 

The plan presented was to build tracker prototype for a test beam run next Spring; to 
build one full prototype of a "tower" for a trial flight of both by 1999, with the goal to 
submit a GLAST flight proposal by the end of 1999. However, assuming the R&D is 
successful, it is still unclear how the construction will be supported. 

Comments from SAGENAP 

The R&D effort seems to be progressing well. It was felt that the university groups 
involved are strong and capable of making a sizable contribution to the simulation effort 
and to developing the imaging calorimetry system. These are important parts of the 
GLAST project and the participation of university groups in the project was supported. 

No mention was made of the balloon flight proposed a year ago. It was not clear if the 
balloon flight has been eliminated, or was simply in the background in the relatively 
abbreviated presentation. 

The GLAST project has been endorsed by a NASA national advisory panel, has strong 
community support, and has strong scientific justifications. While the SAGENAP meeting 
was taking place there was a technical review of GLAST by NASA and the project 
received a strong endorsement. SAGENAP supports the NASA assessment and agrees 
that GLAST should be given high priority at NASA and that it should be flown within the 
next decade. 

However, SAGENAP felt that the issue of agencies other than NASA supporting 
construction was complex. SAGENAP agreed that the experiment represented good 
science and was proposed by capable scientists. The scientific collaboration was described 
as very strong, involving accelerator groups with experience in calorimetry as well as 
groups with experience in space physics. The current R&D effort is funded by NASA 
DOE (through SLAC) and NSF. The techniques GLAST will use are those developed for 
use in high energy physics, modified only to the extent that they become space-qualified. 
The interest in the high-energy physics community in this physics is clear but SAGENAP 
was concerned about the implications and possible consequences if major construction 
funding were to come from HEP programs. 
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SAGENAP noted that the construction costs would be significant when compared to the 
current budgets for non-accelerator experiments. One suggestion was that "new money" 
be found to support this activity. Another option raised was to require GLAST funding to 
represent a redirection of DOE/SLAC funding (SLAC has supported a significant amount 
of the R&D on GLAST). 

SAGENAP raised several questions for discussion. What advantages would there be in 
NSF and DOE supporting a space venture that in the past would have been wholly 
supported by NASA? How desirable is interagency co-operation? What are the prospects 
for some reciprocal funding from NASA for ground-based or other experiments? What is 
the need to accelerate the construction schedule for GLAST? Would NSF and DOE 
support have a significant effect on the schedule? How does the priority for GLAST fit 
within that of the HEP program in general? 

Recommendations 

The R&D work must continue and should be supported at a modest level by the high- 
energy physics programs. A joint discussion on the issue of funding of GLAST itself is 
ultimately needed among the DOE, NASA and NSF. 

Ground Based Gamma Ray Experiments 

Science 

SAGENAP heard three proposals which had been submitted to NSF concerning ground 
based gamma ray astronomy in the 10-100 GeV range. The STACEE and CELESTE 
projects utilize existing solar furnaces with their large light collecting areas as gamma ray 
telescopes with thresholds of a few tens of GeV and with sensitivity up to a few hundred 
GeV. The Stereoscopic Air-Cerenkov Detector project covers the same energy interval, 
but proposes to establish a new laboratory at a "green fields" site. These projects fill in the 
gap in energy observations between the satellite experiments (EGRET and the future 
GLAST) and the ground based experiments (Whipple Cerenkov telescope and the 
MTT.AGRO air shower detector). This is one of the few gaps in the known astronomical 
electromagnetic spectrum. There are tantalizing differences in what is observed below and 
above the gap. There are over 150 gamma ray sources with energies above 100 MeV 
observed with the EGRET detector, but only a handful of sources observed by the 
Whipple observatory with energies above 300 GeV. 

Gamma ray astronomy has made great strides in the last several years with the new results 
from the Compton Gamma Ray Observatory (GRO) and the perfection of the imaging 
technique for background reduction at the Whipple telescope. The major scientific issues 
to be investigated are: turnover in the AGN spectra, turnover in pulsar spectra, 
serendipitous sources, detection of supernova remnants, unidentified EGRET sources and 
gamma-ray bursts. 
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The GRO has discovered a large number of gamma ray sources in the energy range from 
30 MeV to 30 GeV Gamma ray bursters have been cataloged by the BATSE experiment 
and about 130 objects have been observed by the EGRET experiment. About one half of 
the objects seen by EGRET have been identified as pulsars and AGN's. The AGN's have 
red shifts ranging from 0.03 to 2.29 while their gamma ray energy spectra seem to follow 
a power law over the entire observable range. Unfortunately, it is not currently possible to 
follow the emission of these sources between 30 GeV and 300 GeV - the energy at which 
the sensitivity of ground based gamma ray detectors currently begins. In this higher energy 
range the Whipple instrument has in fact been successful in observing only one of the 
EGRET pulsars or supernova remnants (the Crab Nebula) and only one of the AGN's 
(Mrk 421). Mrk 421 is the closest and one of the weakest sources seen by EGRET. The 
Whipple telescope has also seen one AGN that was not observed by EGRET. This object, 
Mrk 501, is at about the same distance as Mrk 421. This observation suggests that the 
gamma rays are attenuated by interactions on the intervening background infra-red 
radiation left over from early epochs of galaxy formation and that only the very closest 
sources can be seen above 300 GeV. Recently there have been suggestions that the infra- 
red background may be less intense than this interpretation suggests, in which case the 
absence of some specific sources in the Whipple data may reflect a cutoff of the spectrum 
at the source. In either case, it will be of great interest to measure the spectrum between 
EGRET and Whipple energies. The details of the gamma ray absorption curves can be 
interpreted to give a measure of the intergalactic infrared photon density .The gamma-ray 
absorption should decrease with decreasing energy; a study of the AGN energy spectra as 
a function of distance could yield important information on the intergalactic IR field, 
which depends, in turn, on various aspects of cosmological evolution. Thus this is an 
important, fundamental measurement. 

There is a similar interest in filling in the gap in gamma-ray spectra from the EGRET 
supernova remnants, IC443 and Gamma-Cygni. Since shock acceleration at SNR is 
thought to be the main source of galactic cosmic rays, and since the spectrum of 
accelerated particles should extend up to at least 100 TeV, it is somewhat surprising that 
Whipple is not seeing gamma-rays of, say, 300 GeV at the expected level. Perhaps the 
cosmic-ray upper limit is lower for these particular SNR or the source of the gamma- 
radiation could be different. Hence there will definitely be some astronomy to be done. 
However, since these gamma ray telescopes must point at the source they are 
investigating, the number of targets with sufficient flux to be interesting is limited. 

So, these experiments will address questions about gamma ray generation mechanisms, the 
nature of the sources and interactions with the intervening medium. Aside from the testing 
of models there is a discovery potential for new effects and perhaps new sources. It seems 
worthwhile therefore to build an instrument that would be sensitive in the energy range 
immediately above that of the GRO and reaching out to the 300 GeV threshold of the 
Whipple-like instruments. 
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STACEE 

Method/Experimental Issues 

The STACEE group intends to make use of the large existing mirror area at the solar 
heliostat facility at the National Solar Thermal Test Facility run by Sandia in Albuquerque. 
This proposal appears to have a good chance to fill in the energy gap in observations of 
high energy gamma ray sources in a short time scale.The large light collection area 
(increased from 80 m2 at Whipple to 1,800 m2) afforded by the 48 heliostats allows the 
detector to take data at a low energy threshold (maybe as low as 25GeV?). The 
proponents stated that the DoE facility at Sandia will be made available at no added cost 
and can be used at night. 

Cost/Schedule 

The project appears to be technically ready for funding. Management should not be an 
issue for a project of this scope. The proposal is for a two year program of construction of 
secondary mirrors, PMT tube arrays and electronics followed by observations in the third 
year. 

The STACEE costs listed were for the Chicago group only, were for a total of $272K and 
to cover mirrors, mechanical structures, analog & digital electronics and data acquisition 
which was claimed to be the major cost of the experiment. Other material and equipment 
was expected to come from the McGill, UCSC and UCR collaborators and the amount 
was not stated (but is epected to be less than the above total) The hardware 
responsibilities of the universities are; UC Santa Cruz - Trigger; UC Riverside - Analog 
Trigger; Cal State LA and CALTECH - Atmospheric monitoring system; McGill 
University (Canadian funding) - Cameras, PMT cans, Winston cones, PMT's and bases, 
High Voltage and cables. There was some discussion in the Q&A period as to whether 
their choice of a 8-bit digitizer will be adequate since it was by far the least expensive one 
investigated. It could add significantly to the cost if it proved an inadequate choice. 
However, the experiment was felt to be a "bargain". In addition support would be needed 
for participating groups. The Chicago group is asking for about 1M$ over 3 years. While 
it is not possible to say exactly what the impact of a negative funding decision in Canada 
would be on the funding request existing information on the Canadian situation makes it 
appear that they are planning to make a major contribution (and have done so already ) 

Comments from SAGENAP 

The site itself appears excellent for purposes of this experiment. The STACEE team seems 
to have done a good job in characterizing their detector. They have developed the idea to 
use solar collectors as gamma ray observatories over the past few years to the point where 
the feasibility is well established. A complete prototype has been installed and run at the 
site using eight of the heliostats. The measurements and simulations they have done 
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establish that the technique will not be limited at the lower threshold due to night sky 
noise. Other atmospheric effects are not a problem, and the proton-gamma ray separation 
appears to be adequate. 

CELESTE 

Method/Experimental Issues 

CELESTE is a French project which utilizes a solar furnace - the Themis site in the 
eastern Pyrenees. The Utah group proposed to join the ongoing effort to build a gamma 
ray detector using an existing solar heliostat array. 

Cost/Schedule 

The first phase of this construction has been completed with the operation of six heliostats 
with a temporary outfitting of secondary mirrors and electronics. The second phase of the 
construction will employ forty heliostats by the spring of 1998 with the final design of the 
secondary mirrors and VME electronics. The Utah group wanted to supply the FADCs, 
memory, HV and an innovative design for analog delay lines jointly being developed by 
LeCroy and Utah. 

Comments from SAGENAP 

CELESTE is being built in the immediate vicinity of existing gamma ray detectors. The 
CAT imaging telescope (0.2 to 2 TeV), the Themistocle array (3 TeV) and the ASGAT 
array (600 GeV). This is an advantage for CELESTE. It will allow cross calibration of 
individual showers with the CAT telescope and in principal compare shower identification 
and direction with a device that uses a well- developed technique. In addition, the 
infrastructure that has been set up by the other experiments can be used to good 
advantage. As an example, a LID AR system is already on the site. The Themis site is no 
longer being used for solar energy research and the IN2P3 has given full control to the 
CELESTE collaboration. Some panel members thought that it was an advantage since 
tuning and development could proceed at the site during the daytime possibly leading to a 
much quicker implementation of the detector. It was noted though, that the project would 
proceed independently of the proposed small U.S. involvement 

STEREOSCOPIC AIR CERENKOV DETECTORS 

Method/Experimental Issues 

This presentation concerned the building of a new multiple dish array at high altitudes 
(3900m) to be placed at White Mountain in California. The present proposal consists of 
two 10m dishes (each equipped with a 128 PMT camera) on a 150 meter baseline giving 
a "stereo' vision with imaging cameras. This separation gives an angular resolution of 0.2 
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degrees. In contrast to the Solar Heliostat arrays which use a very large mirror area to 
achieve a lower threshold, this group proposes to get to a lower threshold by a 
combination of somewhat larger collection area (eventually seven to nine mirrors instead 
of the current one or two at Whipple), a higher altitude and a narrow timing window. 
Since the Cerenkov signal is inherently fast, a fast data acquisition and digitization system 
should produce a smaller background. They also discussed the experiment's potential for 
expansion to seven dishes. The site selected for the array is the White Mountain Research 
Station in the southern California high desert which is under operational control by the 
University of California. Documentation was presented from UC Administration 
confirming their willingness for this use. 

Cost/Schedule 

A quite modest amount of R&D has been done on some aspects of the project. However it 
would seem to come on later than either STACEE or CELESTE and the attractive 
features come at quite a high price. The cost per fully equipped dish was presented as 
$990K for a total of about $2.8M for the initial two dish array. They have an application 
to the NSF MRI solicitation for $1.8M with an additional ~$0.8M to come from the 
academic and industry participants. The budget was felt to be unrealistic and did not 
include the actual cost of running a facility at high altitude. 

Comments from SAGENAP 

The present proposal is for the construction of a stereoscopic pair of telescopes. There are 
many attractive features to this proposal such as the potential to cover a broader energy 
window, a larger angular acceptance, and a somewhat larger gamma area than either 
STACEE or CELESTE. The stereo is indeed a very useful handle on backgrounds at the 
low energy as is the high altitude (3.9 km) and the use of an isochronous dish-shape 
design and high speed electronics. 

This project seeks to build on the success of ACT imaging systems and carry them one 
step further by going to higher altitude and using faster electronics. These innovations 
would certainly improve on the sensitivity of existing telescopes such as Whipple but the 
factor of improvement is debatable. While faster electronics are needed in future ACT 
experiments no special efforts are needed to achieve this. The advantages in going to 
higher altitudes are offset by the practical disadvantages of working at this altitude. It was 
felt that the difficulty of constructing a 10m dish which would survive operating at high 
altitude was severely underestimated. The group was generally judged to be too 
inexperienced in this field. For example, the use of stereo telescopes at Whipple achieved 
only limited success and demonstrated that a separation of 140 m is too large; 
nevertheless, this stereo proposal is for two telescopes, similar in size to the Whipple 
telescopes, separated by 150m. 
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It was unclear why the effective area available for photon detection was so large (22,000 
m2). The claim that very fast timing will reduce backgrounds to the needed level, and the 
claim of a 10 GeV threshold needed to be substantiated. In particular, the threshold needs 
to be discussed in light of large expected backgrounds from cosmic electrons. The narrow 
timing feature is untested and the group proposes to demonstrate the efficiency of this 
technique with a 2.4 meter telescope mounted at Mount Hopkins. 

The ultimate goal of the proposal was to build as many as seven telescopes. In this greater 
context, this proposal bears a striking similarity to the VERITAS proposal submitted to 
the Simthsonian Institution from an extended Whipple Observatory collaboration. The 
principal advantage of the present proposal over the VERITAS proposal is a slightly lower 
threshold achieved by siting the laboratory at a higher altitude. 

It was generally felt that the proposal was not fully developed and was not ready for 
serious consideration for funding. It was considered to be expensive and not competitive 
with either STACEE or CELESTE. 

Comparisons 

SAGENAP looked at these experiments in the context of the current and future program 
in this field. First, given that GLAST is expected to eventually (Year 2000+?) cover this 
region by moving up in the energy scale beyond EGRET and other, larger ground based 
techniques will be moving downward from 200 GeV, they considered if any experiment 
should be done in the interim. How do these proposals compare to VERITAS and 
GLAST?. The answer is that they are not really in competition since the emphasis on 
GLAST will be on the lower range of energies and VERITAS on the upper range. The 
unanimous decision was that these experiments represented a real target of opportunity 
which could yield useful information in less than three years — information which might 
very well influence the direction of the developing and upcoming larger, more 
comprehensive experiments — and in some cases at quite modest cost. However, since 
both these experiments will ultimately overlap and have greater sensitivity in their chosen 
ranges it is important for STACEE and CELESTE to be completed as soon as possible. In 
that way they will be complementary to the other larger projects which might not be 
operational until 2004. 

The STACEE and CELESTE proposals have many points of direct comparisons and to 
high order would appear to have quite similar capabilities in the near term. In attempting 
to go to the lower energy end of the "open window" it is essential to increase significantly 
the light collecting area; both STACEE and CELESTE do this by making use of heliostats 
originally constructed for solar power research. STACEE would use 1800 sq-meters of 
the device at the Sandia Lab in New Mexico while CELESTE would use 2200 sq-m (with 
a long term goal of 3 times that at some unspecified future date) of the Themis installation 
in France. Both are at altitudes of 1500 meters. Both have similar fields of view of 1- 
degree and similar angular and energy resolution. CELESTE aims for a threshold of 20 
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GeV while STACEE is at 40 GeV and above. The lower energy threshold for CELESTE 
depends on lowering the much higher night-sky-background at that energy by requiring a 
fast coincidence using a variable analog delay technique with the electronics to be 
provided by the U.S. group from Utah. Both projects have completed some R&D and 
done to demonstrate feasibility and both could achieve the main part of their goals. It is 
difficult to say that there might be any important difference in the time line to data for the 
two experiments. In each case the research teams are strong and very capable. There are 
no major technical difficulties anticipated but there may be unsuspected sources of 
background which may limit the flux sensitivity. 

However, there are some contrasts between the two experiments: Sandia's device is still 
used for solar research in the daytime while the Themis site is given over entirely to 
astrophysics research. On the other hand there are guarantees from the DoE lab 
management that excellent access will be made available while the Themis site has a 
variety of other experiments there all under French control with no official U.S. leverage 
for participants. The number of cloud-clear days is greater at Sandia but on the otherhand 
Themis is in the Pyrennes away from any city. The CELESTE detector seems to have the 
same sensitivity as STACEE and is on the same site as other gamma ray detectors that can 
be used for cross calibration. This may be very useful, especially in this case where the 
technique to separate signal from background has never been tried before. STACEE 
argues that Whipple and Milagro are sufficiently proximate to provide corroboration. 

The table below summarises the similarities and differences. 

STACEE CELESTE 

Composition 
Location 
Status of facility 
Nature of site 
Site 
Threshold 
Flux sensitivity 

U.S.-Canadian 
U.S. 
Active: nighttime 
Energy research 
Not ideal: city 
40 GeV 
Same 

French-Czech-U.S. 
France 
Closed: full use 
Gamma-ray observatory 
Not ideal: weather 
20 GeV 
Same 

The question is, in view of the presently funded Milagro experiment (which may extend 
down to 100 GeV) and in view of GLAST which should produce results before the end of 
the next decade, how much support should go into these experiments? The majority of 
SAGENAP felt that only one experiment should be supported. Having two detectors do 
this science however was not ruled out given the importance and difficulty of this science. 
The consensus was that the U.S. should support the simplest and quickest experiment. 

The STACEE project has an impressive record of technical achievement and have already 
presented many technical results to the community (at conferences and in papers). Their 
proposed program is well thought out and feasible. As with CELESTE the ultimate test of 
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this new technique will come with the detection of the Crab. It is a small group but this is 
their major activity. Recent reviews of the proposal from the Canadian side of the 
collaboration make it apparent that they are planning to make a major contribution. 

The CELESTE project is the more ambitious of the two and has the advantage that it is a 
permanent facility, is located close to other gamma-ray telescopes and will be largely 
funded by the French, assuming that the initial tests and demonstration of the detection of 
the Crab is successful. Their progress to date is not as well documented as STACEE. U.S. 
involvement to date seemed small and the influence of U.S. investigators on the design 
was unclear. It was evident that their main contribution would be the electronics expertise 
of the Utah group for the fast ADC technology. SAGENAP did not agree with the reasons 
given in the presentation for getting involved with CELESTE rather than STACEE. 

Why does the majority of SAGENAP prefer the STACEE proposal over the CELESTE 
one ? They felt that STACEE can do the job as well as CELESTE and expected the 
STACEE experiment to get off the ground more quickly and more coherently. They 
commented that the personnel who have been intimately connected with the R&D tests 
will also do the experiment and that control of the experiment rests with them from start 
to finish. They described STACEE as a well-focused effort to attack this problem with an 
enthusiastic and very competent group of researchers. There was some concern about 
access at all times to the solar facility; this would need to be firmed up with Sandia. The 
STACEE group would accept collaboration by the U.S. participants in the French CEL 
ESTE experiment, which is likely to go forward in any case. In contrast, the CELESTE 
proposers are a handful of U.S. physicists in a very large existing group of French 
scientists who have already pushed the experimental tests to the present level. The U.S. 
contingent will be providing some electronics for the experiment; but did not appear to be 
a major intellectual weight to the project as a whole. The STACEE project seems to have 
a clear beginning and end; CELESTE has the possibility to go eventually to 160 heliostats 
beyond the projected 48 which implies more expenses down the road. 

While SAGENAP said they had been influenced by all these issues a key factor for many 
of them was the fact that the viewing time at Sandia will be greater. It was felt that access 
to the STACEE equipment on a "need" basis will be easily achieved. Also the tests shown 
by both groups did not appear to indicate that the night-sky-background at Sandia will put 
STACEE at a significant disadvantage. To most of SAGENAP, the U. S.-led STACEE 
project made a better case for U.S. funding than CELESTE; CELESTE may be ready 
sooner but the Sandia site has better weather. The supporters assumed that STACEE 
would focus on a short-term program of observations; should a longer-term program 
emerge, it was felt the decision should be revisited. 

One member of SAGENAP disagreed with statements recommending that the U.S. limit 
its investment in experiments in other countries in those cases where we are not a majority 
interest. He argued that the intellectual contribution to an experiment is not correlated to a 
group's monetary contribution. In these times of limited resources, he felt that the physics 
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output should be maximized and that the U.S. community should not insist that every 
experiment be implemented on U.S. soil. He believed the presence on the site of other 
gamma ray experiments to be a very important advantage for this collaboration over that 
of STACEE. He recommended funding the participation of the Utah group in CELESTE 
with high priority with less priority given to the establishment of a separate and redundant 
STACEE effort in the United States. 

In summary, while the science that all of these projects would seek to do is the same and is 
good, STACEE seems to have the best team, has made the most progress to date, and has 
the best development and operating plan. 

Recommendations 

Only one experiment should be supported. 

The majority of SAGENAP supports the NSF funding of STACEE. 

Funding of the CELESTE project is not recommended by the majority of SAGENAP. 

Funding of the Stereoscopic Air Cerenkov experiment is not recommended. 

The STACEE experiment is supported with the proviso that this is focused on a short- 
term program of observations; should a longer-term program emerge, the decision on 
further support would need to be re-evaluated by SAGENAP. 

The BU and Utah groups should consider joining forces with the Chicago group since it 
would be to everyone's advantage to complete STACEE as soon as possible. 

It is premature to make a very large investment in a new facility. This new facility should 
only be considered if the task cannot be done with Whipple and/or STACEE and the 
science demands a new optimized facility at higher altitude. Given the infrastructure at the 
existing Mount Hopkins site and the large expense associated with operating a new 
observatory location it is hard to argue for a new site. While this would be giving up the 
possibility of getting to very low thresholds these observations will eventually be made 
with GLAST. 

The narrow timing window technique should be tried. If it works the technique could be 
incorporated into VERITAS. 
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PION EYE at SUNSPOT 

Science 

The question of the composition of primary cosmic rays is an interesting one, especially in 
the region of the knee where changes in the composition may lead to an explanation for 
the change in the slope of the spectrum. However, definitive composition studies at these 
energies have proven difficult. 

Method/Experimental Issues 

A proposal was presented to convert an existing facility at Apache Point, Sunset Mountain 
Laboratory in New Mexico. A large array would be built on the surrounding terrain to 
investigate air showers and do cosmic ray physics at energies above the knee and to 
identify primary particles on an event by event basis. The proponents argue that by 
correlating muon measurements, accurate timing and extensive air shower information 
they can determine primary composition on an event by event basis. 

Cost/Schedule 

There was no estimate provided of the sensitivity or cost of the experiment. The 
presentation to S AGENAP was too preliminary in nature to allow any consideration for 
funding. It was felt however, that the potential results did not appear to be sufficiently 
promising to warrant support. 

Comments from SAGENAP 

Although this is intriguing, little evidence or simulations were presented to convince 
SAGENAP. The sampling seemed very sparse and the various potential resolutions were 
not made clear. This proposal was felt likely to be inferior to the BLANCA adaptation of 
CASA currently in progress. 

Some members of SAGENAP felt that the existence of the site at Sunspot may represent a 
real asset. However, others argued that while the facility is interesting it is not unique and 
has a limited area for development as a cosmic ray laboratory. It was generally felt that it 
should be the responsibility of the university (New Mexico State) to underwrite this task 
and that of the funding agency to fond the experiments. It was not clear that the university 
had accepted this responsibility. 

Recommendations 

If the proponents are to make a case for funding this experiment a detailed proposal is 
needed. Funding of the facility is not recommended. 
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APPENDIX A - CHARGE TO THE SAGENAP PANEL 

In the context of the National High Energy Physics Program, the Scientific Assessment 
Group for Experiments in Non-Accelerator Physics (SAGENAP) is charged to review, 
assess and evaluate activities related to non-accelerator experiments. The study will 
include not only new activities but also relevant on-going activities and should look ahead 
to activities that are in the preliminary stages of R&D or prototyping. SAGENAP is 
requested to provide information on what activities should be considered an essential part 
of a high quality program in this field and to comment on what level of funding it 
considers necessary for such a program 

In addition, for each activity please supply recommendations on the following 
What level of equipment support is appropriate for this experiment? This issue is both 
general and specific and should include the overall level as well as levels for specific 
experiments. What extraordinary levels of operating funds are required for recommended 
activities? This is to alert the agencies as to the special operating needs such as R&D, 
power, facility operations, maintenance, additional manpower, etc., which may go beyond 
the normal operating budgets of participating institutions. These numbers should be 
integrated into the overall levels of support recommended. What conditions are attached 
to your recommendations for the support of experiments, such as progress milestones, 
assumed support from other agencies, unsettled makeup of collaborations pending 
international agreements, etc.? How does this activity compare in relative importance to 
other activities reviewed? How does this activity compare in cost/significance to other 
activities reviewed? 

In addition, for the review of the AUGER proposal the charge was: 
In the context of the National High Energy Physics Program, the Scientific Assessment 
Group for Experiments in Non-Accelerator Physics is charged to review, assess and 
evaluate activities related to Non-Accelerator experiments. 

For the Auger experiment in particular, please supply recommendations on the following 
The importance to the field of the scientific questions to be addressed 

What are they? 
Where will they lead? 

A recommendation on the best approach to take to answering these questions 

Should we support building Auger as proposed/modified? 
On what timescale should action be taken? 

An evaluation of the relative merits of this activity compared to others in the program 
Are there activities we should be prepared to cancel if necessary to fund 

Auger? 
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APPENDIX B - MEMBERSHIP OF SAGENAP 

Barry Barish Caltech 

Steve Barwick UC-Irvine 

Gene Beier Pennsylvania 

Tom Gaisser Bartol 

Cy Hoffman LANL 

Bob Lanou Brown 

Adrian Melissinos Rochester 

Hank Sobel UC-Irvine 

Trevor Weekes HSAO 

Patricia Rankin NSF (Chair) 

P.K. Williams DOE (Co-chair) 

Vernon Jones NASA 
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APPENDIX C - AGENDA FOR THE MARCH 5-6,1997 MEETING 

8:30-9:00am 
9:00-10.45am 
10:45-11.00am 
ll:00-ll:15am 
ll:15-12:00pm 
12:00-1:00pm 
l:00-2:45pm 
2:45-3:00pm 
3:00-3:15pm 
3:15-4:30pm 
4:30-5:00pm 
5:00-6:00pm 

Executive Session 
Auger 
Break 
Discussion on Auger 
Km3 

LUNCH 
Amanda 
Break 
Discussions on Amanda 
CDMSH 
Axions 
Executive Session 

8:30-9:40am 
9:40-10.15am 
10:15-10:50am 
10:50-11.00am 
11:00-11:35am 
11:35-12:10pm 
12:10-l:15pm 
l:15-l:50pm 
l:50-2:25pm 
2:25-5:00pm 

Executive Session 
Icarus 
GLAST 
Break 
STACEE 
CELESTE 
LUNCH 
Stereoscopic air Cerenkov detectors 
Pion eye at Sunspot 
Executive Session 
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AGENDA FOR THE NOVEMBER 3rd - 4th, 1997 MEETING 

l:00-2:00pm Executive Session 
2:00-3.30pm Auger 
3:30-4:30pm Hires 
4:30-5:00pm Break 
5:00-6:00pm JTA 
6:00-6:40pm OWL 
6:40-7:00pm Other possibilities 
7:00pm... Executive session 
Approx 8:30pm Reconvene for presentation of new question list  

9:30am Reconvene - question responses and discussion 
12:00-5:00pm Executive Session (after 1pm experimental reps should be available 

in case of questions and for closeout discussions as needed) 


